
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/06/2017

ESTIMATE SUMMARY 11:17:46

CONTID: C20229-COMBO   ESTIMATE NO: 0006 PROG 2005

PCN: 18760-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD, ESTES PARK TO J PERCENT TIME:

PROJECT NO: FSA007A-015                   

SH 7 SAFETY IMP. S. OF ESTES P

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,453,975.53 PARTICIPATING $ $ 96,222.70

AWARD PROJECT AMT: 11,873,377.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,886.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.33

WORK DAYS

WORK DAYS

44.61%

4,128,725.13

96,222.70

96,222.70

93,336.01

$

$

$

$

3,325,250.40

0.00

3,325,250.40

451,857.47

3,777,107.87

-90,055.52

0.00

3,687,052.35

0.00

AMOUNT DUE 3,687,052.35 93,336.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 93,336.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

101.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/21/201612/31/2016

03/24/2016

05/03/2016

06/06/2016

06/21/2016
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0005 Clearing and Grubbing 0.300

0.000

201-00000  
 

18,150.000.300

0.00

0.500

L S 

60,500.00000

0010 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

2.000

EACH

641.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

150.000

EACH

7.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

4,034.000

LF  

4.00000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

120.000

EACH

66.00000

0030 *Removal of Guardrail Type 3 99.000

0.000

202-01130  
 

297.0099.000

0.00

10,724.000

LF  

3.00000

0035 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

10.000

EACH

2,100.00000

0040 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

15.000

HOUR

200.00000

0045 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

5.000

HOUR

200.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

49.00000

0055 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2.000

CY  

15.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0060 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

2.000

CY  

11.00000

0065 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

170.000

LF  

5.00000

0066 Added Item (Foot)/ Crumb Rubber Erosion Bags 200.000

0.000

900-00012  
 

1,656.00200.000

0.00

200.000

LF  

8.28000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

48.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

100.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

15.000

HOUR

180.00000

0085 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

2.000

HOUR

48.00000

0090 Erosion Control Supervisor 2.000

0.000

208-00206  
 

350.002.000

0.00

8.000

DAY 

175.00000

0095 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

240.00000

0100 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

400.00000

0105 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.500

ACRE

2,400.00000



CONTID: C20229-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0110 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

300.000

TON 

180.00000

0115 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

30.000

LF  

80.00000

0120 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

3.000

EACH

1,120.00000

0125 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

9,687.500

LF  

53.00000

0125 MATERIAL ALLOWANCE 9,687.500

0.000

293,531.259,687.500

0.00LF  

30.30000

0130 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

3,600.00000

0130 MATERIAL ALLOWANCE 4.000

0.000

6,573.124.000

0.00EACH

1,643.28000

0135 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

3.000

EACH

2,200.00000

0135 MATERIAL ALLOWANCE 3.000

0.000

3,387.723.000

0.00EACH

1,129.24000

0140 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

3.000

EACH

2,400.00000

0140 MATERIAL ALLOWANCE 3.000

0.000

3,925.263.000

0.00EACH

1,308.42000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0145 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

7.000

EACH

5,700.00000

0145 MATERIAL ALLOWANCE 7.000

0.000

22,224.097.000

0.00EACH

3,174.87000

0150 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

32.000

EACH

4,400.00000

0150 MATERIAL ALLOWANCE 32.000

0.000

79,040.6432.000

0.00EACH

2,470.02000

0155 Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

1,150.000

LF  

11.00000

0160 Deer Gate 0.000

0.000

607-60000  
 

0.000.000

0.00

1.000

EACH

3,050.00000

0165 16 Foot Gate Double (Chain Link) 0.000

0.000

607-60266  
 

0.000.000

0.00

1.000

EACH

1,350.00000

0170 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,039.000

LF  

12.00000

0175 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

250.000

EACH

121.00000

0180 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

50.000

EACH

125.00000

0185 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

327.000

SF  

22.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0190 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

881.000

SF  

28.00000

0195 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

456.000

LF  

20.00000

0200 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

41.000

EACH

267.00000

0205 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

849.000

LF  

34.00000

0210 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

81.000

EACH

330.00000

0215 *Construction Surveying 0.246

0.000

625-00000  
 

44,280.000.246

0.00

0.500

L S 

180,000.00000

0220 *Mobilization 0.294

0.000

626-00000  
 

323,400.000.294

0.00

0.500

L S 

1,100,000.00000

0225 Public Information Services (Tier III) 0.120

0.072

626-01103  
 

3,456.000.192

1,296.00

0.500

L S 

18,000.00000

0230 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

13.000

GAL 

36.00000

0235 *Flagging 662.500

0.000

630-00000  
 

20,537.50662.500

0.00

2,380.000

HOUR

31.00000

0240 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

100.000

HOUR

66.00000



CONTID: C20229-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0245 *Traffic Control Inspection 6.000

0.000

630-00007  
 

1,200.006.000

0.00

40.000

DAY 

200.00000

0250 *Traffic Control Management 5.000

0.000

630-00012  
 

7,500.005.000

0.00

70.000

DAY 

1,500.00000

0255 *Flashing Beacon (Portable) 1.500

0.000

630-80001  
 

1,200.001.500

0.00

3.000

EACH

800.00000

0260 *Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

1,568.0016.000

0.00

60.000

EACH

98.00000

0265 *Construction Traffic Sign (Panel Size B) 21.500

0.000

630-80342  
 

2,365.0021.500

0.00

70.000

EACH

110.00000

0270 *Construction Traffic Sign (Panel Size C) 3.500

0.000

630-80343  
 

437.503.500

0.00

7.000

EACH

125.00000

0275 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,300.001.000

0.00

2.000

EACH

7,300.00000

0280 *Drum Channelizing Device 44.000

0.000

630-80360  
 

2,200.0044.000

0.00

88.000

EACH

50.00000

0285 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

95.00000

0290 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

60.000

LF  

55.00000

0295 *Traffic Cone 40.000

0.000

630-80380  
 

340.0040.000

0.00

90.000

EACH

8.50000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0300 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

3.000

EACH

5,400.00000

0305 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

4.000

DAY 

89.00000

0310 *Mobile Attenuator 65.000

0.000

630-85041  
 

37,375.0065.000

0.00

120.000

DAY 

575.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

136,480.000

F A 

1.00000

0320 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0325 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0330 F/A Fuel Cost Adjustment 0.620

0.000

700-70016  
 

0.620.620

0.00

37,500.000

F A 

1.00000

0335 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0340 F/A Asphalt Cement Cost Adjustment 1,051.950

0.000

700-70019  
 

1,051.951,051.950

0.00

100,000.000

F A 

1.00000

0345 F/A On-The-Job Trainee 657.000

0.000

700-70021  
 

657.00657.000

0.00

2,400.000

HOUR

1.00000

0347 F/A DRB Standing Committee 0.000

775.000

700-70594  
 

775.00775.000

775.00

775.000

F A 

1.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0350 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

500.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 884,778.652,071.002,468,593.50CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY (007E) 

0360 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

600.00000

0365 Removal of Inlet 1.000

0.000

202-00019  
 

500.001.000

0.00

1.000

EACH

500.00000

0370 Removal of Pipe 333.000

0.000

202-00035  
 

16,983.00333.000

0.00

333.000

LF  

51.00000

0375 Removal of End Section 2.000

0.000

202-00037  
 

1,282.002.000

0.00

3.000

EACH

641.00000

0380 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

10.000

EACH

7.00000

0385 Removal of Asphalt Mat 199.000

0.000

202-00220  
 

4,975.00199.000

0.00

250.000

SY  

25.00000

0390 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

32.000

EACH

66.00000

0395 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

333.000

LF  

3.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0400 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

2,100.00000

0405 Unclassified Excavation (Complete In Place) 11.000

0.000

203-00010  
 

418.0011.000

0.00

35.000

CY  

38.00000

0410 Blading 4.000

0.000

203-01500  
 

620.004.000

0.00

4.000

HOUR

155.00000

0415 Backhoe 4.000

0.000

203-01510  
 

800.004.000

0.00

10.000

HOUR

200.00000

0420 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

200.00000

0425 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

49.00000

0430 Filter Material (Class A) 3.000

0.000

206-00510  
 

315.003.000

0.00

3.000

CY  

105.00000

0435 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

122.000

CY  

15.00000

0440 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

11.00000

0445 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

23.00000

0450 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

19.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0455 Erosion Log Type 1 (12 Inch) 640.000

0.000

208-00002  
 

3,200.00640.000

0.00

640.000

LF  

5.00000

0460 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

6.000

EACH

800.00000

0465 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

48.00000

0470 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

100.00000

0475 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

180.00000

0480 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

48.00000

0485 Erosion Control Supervisor 2.000

0.000

208-00206  
 

350.002.000

0.00

8.000

DAY 

175.00000

0490 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.118

ACRE

400.00000

0495 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.019

ACRE

1,100.00000

0500 Spray-on Mulch Blanket 0.100

0.000

213-00012  
 

240.000.100

0.00

3.000

ACRE

2,400.00000

0505 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2.000

LB  

2.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0510 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

420.000

EACH

5.75000

0515 *Aggregate Base Course (Special) 530.690

0.000

304-09014  
 

19,370.19530.690

0.00

530.690

TON 

36.50000

0520 *Hot Mix Asphalt (Patching) (Asphalt) 89.430

0.000

403-00720  
 

16,097.4089.430

0.00

89.430

TON 

180.00000

0523 *HMA (Gr SX) (75) (PG 58-28) 2,810.620

-23.050

403-34721  
 

270,394.292,787.570

-2,235.85

2,810.620

TON 

97.00000

0525 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

0.000

TON 

97.00000

0530 Riprap (12 Inch) 6.000

0.000

506-00212  
 

600.006.000

0.00

6.000

CY  

100.00000

0535 Soil Riprap (9 Inch) 18.300

0.000

506-00409  
 

1,647.0018.300

0.00

18.300

CY  

90.00000

0540 18 Inch Reinforced Concrete Pipe (Complete In Place) 121.000

0.000

603-01185  
 

12,584.00121.000

0.00

121.000

LF  

104.00000

0545 24 Inch Reinforced Concrete Pipe (Complete In Place) 160.000

0.000

603-01245  
 

24,320.00160.000

0.00

160.000

LF  

152.00000

0547 30x19 In RCP (CIP) Place) 40.000

0.000

603-02245  
 

6,920.0040.000

0.00

40.000

LF  

173.00000

0550 18 Inch Reinforced Concrete End Section 10.000

0.000

603-05018  
 

14,000.0010.000

0.00

10.000

EACH

1,400.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0555 24 Inch Reinforced Concrete End Section 6.000

0.000

603-05024  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000

0557 30x19 In RCES 1.000

0.000

603-05124  
 

1,850.001.000

0.00

1.000

EACH

1,850.00000

0560 Manhole Slab Base (Special) 2.000

0.000

604-30000  
 

6,700.002.000

0.00

2.000

EACH

3,350.00000

0565 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

2,900.001.000

0.00

2.000

EACH

2,900.00000

0570 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

262.500

LF  

53.00000

0570 MATERIAL ALLOWANCE 262.500

0.000

7,953.75262.500

0.00LF  

30.30000

0575 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

4,400.00000

0575 MATERIAL ALLOWANCE 2.000

0.000

4,940.042.000

0.00EACH

2,470.02000

0580 *Delineator (Drivable Concrete Installation) (Type I) 224.000

0.000

612-00101  
 

27,104.00224.000

0.00

224.000

EACH

121.00000

0585 *Delineator (Drivable Concrete Installation) (Type III) 19.000

0.000

612-00103  
 

2,375.0019.000

0.00

19.000

EACH

125.00000

0590 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

179.000

SF  

22.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0595 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

50.000

SF  

28.00000

0600 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

291.000

LF  

20.00000

0605 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

27.000

EACH

267.00000

0610 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

89.000

LF  

34.00000

0615 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

10.000

EACH

330.00000

0620 *Epoxy Pavement Marking 91.300

0.000

627-00005  
 

9,130.0091.300

0.00

96.000

GAL 

100.00000

0625 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

36.00000

0630 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

100.000

SF  

18.00000

0635 *Flagging 144.000

0.000

630-00000  
 

4,464.00144.000

0.00

144.000

HOUR

31.00000

0640 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

0.000

HOUR

66.00000

0645 *Traffic Control Inspection 1.000

0.000

630-00007  
 

200.001.000

0.00

7.000

DAY 

200.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0650 *Traffic Control Management 17.000

0.000

630-00012  
 

25,500.0017.000

0.00

17.000

DAY 

1,500.00000

0655 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

800.001.000

0.00

2.000

EACH

800.00000

0660 *Barricade (Type 3 M-D) (Temporary) 1.500

0.000

630-80338  
 

525.001.500

0.00

3.000

EACH

350.00000

0665 *Construction Traffic Sign (Panel Size A) 1.500

0.000

630-80341  
 

147.001.500

0.00

5.000

EACH

98.00000

0670 *Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

1,100.0010.000

0.00

60.000

EACH

110.00000

0675 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

125.00000

0680 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,300.001.000

0.00

2.000

EACH

7,300.00000

0685 *Drum Channelizing Device 15.000

0.000

630-80360  
 

750.0015.000

0.00

30.000

EACH

50.00000

0690 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

15.000

EACH

95.00000

0695 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

20.000

EACH

8.50000

0700 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

89.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY (007E) 

0705 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

575.00000

0710 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

15,000.00000

0711 Added Item (Foot)/ 18 Inch Eq. CMP - Install only 20.000

0.000

900-00012  
 

1,000.0020.000

0.00

20.000

LF  

50.00000

CAT 509,354.67-2,235.85612,611.33CURRENT AMT0201 $ $ $

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0715 Removal of Tree 515.000

0.000

202-00010  
 

180,250.00515.000

0.00

550.000

EACH

350.00000

0720 Removal of Headwall 20.000

0.000

202-00015  
 

12,000.0020.000

0.00

20.000

EACH

600.00000

0725 Removal of Concrete Box Culvert 7.000

0.000

202-00020  
 

119,000.007.000

0.00

8.000

EACH

17,000.00000

0730 Removal of Pipe 808.000

0.000

202-00035  
 

41,208.00808.000

0.00

1,055.000

LF  

51.00000

0735 Removal of End Section 15.000

0.000

202-00037  
 

9,615.0015.000

0.00

20.000

EACH

641.00000

0740 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

18.000

EACH

7.00000

0745 Removal of Wall 30.000

0.000

202-00150  
 

33,030.0030.000

0.00

32.000

EACH

1,101.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0750 Removal of Asphalt Mat 2,044.400

0.000

202-00220  
 

51,110.002,044.400

0.00

2,235.000

SY  

25.00000

0755 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,012.000

SY  

7.00000

0760 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

60.000

LF  

2.40000

0765 Unclassified Excavation (Complete In Place) 582.400

0.000

203-00010  
 

22,131.20582.400

0.00

3,000.000

CY  

38.00000

0770 Embankment Material (Complete In Place) (Special) 1,284.900

187.100

203-00062  
 

63,296.001,472.000

8,045.30

1,865.000

CY  

43.00000

0775 Muck Excavation 133.000

0.000

203-00100  
 

4,522.00133.000

0.00

400.000

CY  

34.00000

0780 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

25.000

CY  

100.00000

0785 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

155.00000

0790 Backhoe 6.000

0.000

203-01510  
 

1,200.006.000

0.00

70.000

HOUR

200.00000

0795 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

200.00000

0800 Potholing 110.250

14.000

203-01597  
 

26,713.75124.250

3,010.00

150.000

HOUR

215.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0805 Laborer 0.000

40.000

203-02330  
 

1,960.0040.000

1,960.00

70.000

HOUR

49.00000

0810 Structure Excavation 955.000

0.000

206-00000  
 

31,515.00955.000

0.00

1,800.000

CY  

33.00000

0815 Structure Backfill (Flow-Fill) 8.000

0.000

206-00065  
 

3,600.008.000

0.00

70.000

CY  

450.00000

0820 Structure Backfill (Class 1) 119.000

90.000

206-00100  
 

12,122.00209.000

5,220.00

357.000

CY  

58.00000

0825 Filter Material (Special) 0.000

0.000

206-00505  
 

0.000.000

0.00

14.000

CY  

128.00000

0830 Filter Material (Class A) 68.000

35.000

206-00510  
 

10,815.00103.000

3,675.00

259.000

CY  

105.00000

0835 Shoring (Area 2) 0.100

0.000

206-01782  
 

11,200.000.100

0.00

1.000

L S 

112,000.00000

0840 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,809.000

CY  

15.00000

0845 Stockpile Topsoil 74.000

0.000

207-00210  
 

814.0074.000

0.00

1,809.000

CY  

11.00000

0850 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

284.000

CY  

23.00000

0855 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

284.000

CY  

19.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0860 Erosion Log Type 1 (12 Inch) 4,440.000

0.000

208-00002  
 

22,200.004,440.000

0.00

6,388.000

LF  

5.00000

0865 Rock Check Dam 2.000

0.000

208-00041  
 

1,600.002.000

0.00

22.000

EACH

800.00000

0870 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

11.000

EACH

1,000.00000

0875 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

10.000

EACH

1,000.00000

0880 Removal and Disposal of Sediment (Labor) 16.000

0.000

208-00103  
 

768.0016.000

0.00

40.000

HOUR

48.00000

0885 Removal and Disposal of Sediment (Equipment) 16.000

0.000

208-00105  
 

1,600.0016.000

0.00

60.000

HOUR

100.00000

0890 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

180.00000

0895 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

48.00000

0900 Erosion Control Supervisor 34.000

5.500

208-00206  
 

6,912.5039.500

962.50

108.000

DAY 

175.00000

0905 Water Control 0.250

0.000

208-00400  
 

31,290.150.250

0.00

0.750

L S 

125,160.60000

0910 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

240.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0915 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

523.000

LF  

7.00000

0920 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.078

ACRE

400.00000

0925 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.657

ACRE

2,400.00000

0930 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.712

ACRE

3,050.00000

0935 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.157

ACRE

1,100.00000

0940 Spray-on Mulch Blanket 0.400

0.000

213-00012  
 

960.000.400

0.00

3.078

ACRE

2,400.00000

0945 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4.000

LB  

2.00000

0950 Brush Layer Cutting 990.000

0.000

214-01010  
 

5,692.50990.000

0.00

1,980.000

EACH

5.75000

0955 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,330.000

SY  

1.75000

0960 Wildlife Biologist 30.500

0.000

240-00000  
 

2,745.0030.500

0.00

80.000

HOUR

90.00000

0965 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

130.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

0970 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

22.00000

0975 Aggregate Base Course (Class 6) 349.200

0.000

304-06000  
 

31,078.80349.200

0.00

564.000

TON 

89.00000

0980 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

217.000

TON 

36.50000

0985 *Hot Mix Asphalt (Patching) (Asphalt) 775.460

0.000

403-00720  
 

139,582.80775.460

0.00

1,000.000

TON 

180.00000

0990 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

1,081.000

TON 

97.00000

0995 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

2,660.000

SY  

5.00000

1000 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

492.000

SF  

55.00000

1005 Riprap (12 Inch) 101.000

65.000

506-00212  
 

16,600.00166.000

6,500.00

318.000

CY  

100.00000

1010 Riprap (18 Inch) 46.000

0.000

506-00218  
 

4,600.0046.000

0.00

112.000

CY  

100.00000

1015 Riprap (24 Inch) (Special) 0.000

0.000

506-00225  
 

0.000.000

0.00

102.000

CY  

120.00000

1020 Riprap (36 Inch) (Special) 0.000

0.000

506-00237  
 

0.000.000

0.00

83.000

CY  

190.00000



CONTID: C20229-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

1025 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

21.000

CY  

90.00000

1030 Soil Riprap (12 Inch) 52.000

12.000

506-00412  
 

5,760.0064.000

1,080.00

121.000

CY  

90.00000

1035 Soil Riprap (18 Inch) 36.000

0.000

506-00418  
 

3,240.0036.000

0.00

111.000

CY  

90.00000

1040 Concrete Block Revetment 0.000

0.000

506-01100  
 

0.000.000

0.00

166.000

SY  

320.00000

1045 Concrete Slope and Ditch Paving 13.500

0.000

507-00000  
 

7,762.5013.500

0.00

13.500

CY  

575.00000

1050 Concrete Class D 54.700

34.400

601-03000  
 

79,744.5089.100

30,788.00

342.000

CY  

895.00000

1055 Concrete Class D (Wall) 42.000

0.000

601-03050  
 

37,590.0042.000

0.00

52.000

CY  

895.00000

1060 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

4,364.000

LB  

1.00000

1065 Reinforcing Steel (Epoxy Coated) 6,582.000

2,365.000

602-00020  
 

11,183.758,947.000

2,956.25

12,633.000

LB  

1.25000

1070 24 Inch Reinforced Concrete Pipe (Complete In Place) 358.000

0.000

603-01245  
 

54,416.00358.000

0.00

364.000

LF  

152.00000

1075 30 Inch Reinforced Concrete Pipe (Complete In Place) 230.000

0.000

603-01305  
 

50,600.00230.000

0.00

325.000

LF  

220.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

1080 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

249.000

LF  

230.00000

1085 42 Inch Reinforced Concrete Pipe (Complete In Place) 308.000

0.000

603-01425  
 

84,700.00308.000

0.00

308.000

LF  

275.00000

1090 60 Inch Reinforced Concrete Pipe (Complete In Place) 76.000

0.000

603-01605  
 

34,200.0076.000

0.00

192.000

LF  

450.00000

1095 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

48.000

0.000

603-02305  
 

8,880.0048.000

0.00

48.000

LF  

185.00000

1100 24 Inch Reinforced Concrete End Section 6.000

0.000

603-05024  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000

1105 30 Inch Reinforced Concrete End Section 5.000

0.000

603-05030  
 

10,000.005.000

0.00

7.000

EACH

2,000.00000

1110 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

3.000

EACH

2,300.00000

1115 42 Inch Reinforced Concrete End Section 2.000

2.000

603-05042  
 

11,200.004.000

5,600.00

4.000

EACH

2,800.00000

1120 60 Inch Reinforced Concrete End Section 1.000

1.000

603-05060  
 

7,000.002.000

3,500.00

4.000

EACH

3,500.00000

1125 38x24 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05130  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

1127 24 In CSP 30.000

0.000

603-10240  
 

3,750.0030.000

0.00

30.000

LF  

125.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

1130 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

14.000

LF  

135.00000

1135 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

1.000

EACH

1,250.00000

1140 4X4 Foot Concrete Box Culvert (Precast) 248.000

0.000

603-70404  
 

153,760.00248.000

0.00

258.000

LF  

620.00000

1145 8x4 Foot Concrete Box Culvert (Precast) 72.000

0.000

603-70804  
 

69,480.0072.000

0.00

76.000

LF  

965.00000

1150 8x6 Foot Concrete Box Culvert (Precast) 84.000

0.000

603-70806  
 

126,000.0084.000

0.00

84.000

LF  

1,500.00000

1155 12x4 Foot Concrete Box Culvert (Precast) 55.000

0.000

603-71204  
 

110,000.0055.000

0.00

132.000

LF  

2,000.00000

1160 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

6,600.002.000

0.00

2.000

EACH

3,300.00000

1165 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

2,900.00000

1170 Fence (Plastic) 208.000

0.000

607-11525  
 

624.00208.000

0.00

4,000.000

LF  

3.00000

1175 Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

50.000

LF  

24.00000

1180 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

2.000

EACH

121.00000



CONTID: C20229-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

1185 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

20.000

EACH

125.00000

1190 *60 Inch Welded Steel Pipe (Jacked) 104.000

0.000

619-10607  
 

196,040.00104.000

0.00

104.000

LF  

1,885.00000

1195 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

1,713.000

SY  

48.00000

1200 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

16.000

GAL 

100.00000

1205 *Pavement Marking Paint (Waterborne) 0.000

10.000

627-00011  
 

360.0010.000

360.00

18.000

GAL 

36.00000

1210 *Flagging 3,375.000

151.000

630-00000  
 

109,306.003,526.000

4,681.00

3,526.000

HOUR

31.00000

1215 *Traffic Control Inspection 34.000

6.000

630-00007  
 

8,000.0040.000

1,200.00

40.000

DAY 

200.00000

1220 *Traffic Control Management 51.000

11.000

630-00012  
 

93,000.0062.000

16,500.00

62.000

DAY 

1,500.00000

1225 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

800.00000

1230 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

588.006.000

0.00

20.000

EACH

98.00000

1235 *Construction Traffic Sign (Panel Size B) 25.000

0.000

630-80342  
 

2,750.0025.000

0.00

50.000

EACH

110.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0202 0202 ROADWAY (Critical Culverts Assets) 

1240 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

125.00000

1245 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,300.001.000

0.00

2.000

EACH

7,300.00000

1250 *Drum Channelizing Device 20.000

0.000

630-80360  
 

1,000.0020.000

0.00

40.000

EACH

50.00000

1255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

95.00000

1260 Concrete Barrier (Temporary) 30.000

0.000

630-80370  
 

1,650.0030.000

0.00

200.000

LF  

55.00000

1265 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

40.000

EACH

8.50000

1270 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

5,400.00000

1275 *Impact Attenuator (Temporary) 0.000

1.500

630-85011  
 

133.501.500

133.50

230.000

DAY 

89.00000

1280 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

2.000

EACH

15,000.00000

CAT 2,213,149.9596,171.553,940,780.70CURRENT AMT0202 $ $ $

CAT NO0300 0300 STRUCTURES (D-14-I) 

1285 Removal of Asphalt Mat (Planing) (Special) 1,582.000

0.000

202-00246  
 

20,566.001,582.000

0.00

1,582.000

SY  

13.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES (D-14-I) 

1290 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

256.000

LF  

19.00000

1295 Removal of Portions of Present Structure (Class 2) 73.000

0.000

202-00453  
 

24,820.0073.000

0.00

192.000

SY  

340.00000

1300 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

13.000

SY  

690.00000

1305 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

36.000

SY  

200.00000

1310 Sandblasting Reinforcing Steel 73.000

0.000

202-05100  
 

2,920.0073.000

0.00

241.000

SY  

40.00000

1315 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

116.000

TON 

97.00000

1320 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

111.000

LF  

30.00000

1325 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

207.000

LB  

10.00000

1330 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

640.000

SY  

20.00000

1335 Concrete Sealer (Calcium Nitrite) 73.000

0.000

515-00410  
 

1,241.0073.000

0.00

241.000

SY  

17.00000

1340 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

9.000

CY  

1,600.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES (D-14-I) 

1345 Concrete Class DT (Deck Topping) 6.400

0.000

601-03540  
 

10,240.006.400

0.00

24.000

CY  

1,600.00000

1350 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,000.000

LB  

1.25000

1355 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

256.000

LF  

265.00000

1355 MATERIAL ALLOWANCE 256.000

0.000

30,282.24256.000

0.00LF  

118.29000

1360 *Pavement Marking Paint (Waterborne) 0.000

6.000

627-00011  
 

216.006.000

216.00

6.000

GAL 

36.00000

1365 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

30.000

HOUR

31.00000

1370 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

200.00000

1375 *Traffic Control Management 1.000

0.000

630-00012  
 

1,500.001.000

0.00

25.000

DAY 

1,500.00000

1380 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

800.00000

1385 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

40.000

EACH

98.00000

1390 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

44.000

EACH

110.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES (D-14-I) 

1395 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

125.00000

1400 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,300.001.000

0.00

2.000

EACH

7,300.00000

1405 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

30.000

EACH

50.00000

1410 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

15.000

EACH

95.00000

1415 Concrete Barrier (Temporary) 138.000

0.000

630-80370  
 

7,590.00138.000

0.00

300.000

LF  

55.00000

1420 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

80.000

EACH

8.50000

1425 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

5,400.001.000

0.00

2.000

EACH

5,400.00000

1430 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

30.000

DAY 

89.00000

1435 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

CAT 127,075.24216.00389,240.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1440 Field Office (Class 2) 0.500

0.000

620-00002  
 

22,500.000.500

0.00

0.500

EACH

45,000.00000
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PCN: 18760-BID    ESTIMATE RUN 01/06/2017

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1445 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

18,250.000.500

0.00

0.500

EACH

36,500.00000

1450 Sanitary Facility 0.500

0.000

620-00020  
 

2,000.000.500

0.00

0.500

EACH

4,000.00000

CAT 42,750.000.0042,750.00CURRENT AMT0400 $ $ $

$ 3,777,108.5196,222.70$7,453,975.53$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/06/2017

ESTIMATE SUMMARY 11:17:46

CONTID: C20229-COMBO   ESTIMATE NO: 0006 PROG 2005

PCN: 20229-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD, ESTES PARK TO J PERCENT TIME:

PROJECT NO: ER007A-022                    

PR SH-7 FLOOD, ESTES PARK TO J

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,552,565.50 PARTICIPATING $ $ 25,918.00

AWARD PROJECT AMT: 11,873,377.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -777.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.33

WORK DAYS

WORK DAYS

14.52%

4,746,385.05

25,918.00

25,918.00

25,140.46

$

$

$

$

763,430.45

42,750.00

806,180.45

0.00

806,180.45

-14,483.41

0.00

791,697.04

0.00

AMOUNT DUE 791,697.04 25,140.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,140.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

101.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/21/201612/31/2016

03/24/2016

05/03/2016

06/06/2016

06/21/2016
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PCN: 18760-BID    ESTIMATE RUN

PROJECT: FSA007A-015                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (007A) 

0125 MATERIAL ALLOWANCE 9,687.500

0.000

293,531.259,687.500

0.00LF  

30.30000

0130 MATERIAL ALLOWANCE 4.000

0.000

6,573.124.000

0.00EACH

1,643.28000

0135 MATERIAL ALLOWANCE 3.000

0.000

3,387.723.000

0.00EACH

1,129.24000

0140 MATERIAL ALLOWANCE 3.000

0.000

3,925.263.000

0.00EACH

1,308.42000

0145 MATERIAL ALLOWANCE 7.000

0.000

22,224.097.000

0.00EACH

3,174.87000

0150 MATERIAL ALLOWANCE 32.000

0.000

79,040.6432.000

0.00EACH

2,470.02000

CAT 408,682.080.000.00CURRENT AMT0200 $ $ $

CAT NO0200 0200 ROADWAY (20229) 

0005 Clearing and Grubbing 0.350

0.000

201-00000  
 

21,175.000.350

0.00

0.500

L S 

60,500.00000

0010 Removal of Tree 26.000

0.000

202-00010  
 

9,100.0026.000

0.00

31.000

EACH

350.00000

0015 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

600.00000

0020 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

2.000

EACH

3,000.00000
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PCN: 20229-BID    ESTIMATE RUN 01/06/2017

PROJECT: ER007A-022                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0025 Removal of Pipe 78.000

0.000

202-00035  
 

3,978.0078.000

0.00

155.000

LF  

51.00000

0030 Removal of End Section 2.000

0.000

202-00037  
 

1,282.002.000

0.00

11.000

EACH

641.00000

0035 Removal of Asphalt Mat 136.000

0.000

202-00220  
 

3,400.00136.000

0.00

149.000

SY  

25.00000

0040 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

666.000

SY  

7.00000

0045 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

30.000

LF  

2.40000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

16.000

EACH

2,100.00000

0055 Unclassified Excavation (Complete In Place) 0.000

89.000

203-00010  
 

3,382.0089.000

3,382.00

4,745.000

CY  

38.00000

0060 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

150.000

CY  

34.00000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

155.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

100.000

HOUR

200.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

200.00000
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PCN: 20229-BID    ESTIMATE RUN 01/06/2017

PROJECT: ER007A-022                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0080 *Rock Scaler 280.500

0.000

203-02300  
 

35,062.50280.500

0.00

280.500

HOUR

125.00000

0085 Laborer 0.000

40.000

203-02330  
 

1,960.0040.000

1,960.00

50.000

HOUR

49.00000

0090 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

700.000

CY  

33.00000

0095 Structure Backfill (Class 1) 5.000

0.000

206-00100  
 

290.005.000

0.00

340.000

CY  

58.00000

0100 Filter Material (Special) 0.000

0.000

206-00505  
 

0.000.000

0.00

14.000

CY  

128.00000

0105 Filter Material (Class A) 2.000

18.000

206-00510  
 

2,100.0020.000

1,890.00

133.000

CY  

105.00000

0110 Bed Course Material (Special) 0.000

0.000

206-01001  
 

0.000.000

0.00

83.000

CY  

111.00000

0115 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

46,004.00000

0120 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,008.000

CY  

15.00000

0125 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

2,008.000

CY  

11.00000

0130 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

124.000

CY  

23.00000
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PROJECT: ER007A-022                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0135 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

124.000

CY  

19.00000

0140 Erosion Log Type 1 (12 Inch) 950.000

160.000

208-00002  
 

5,550.001,110.000

800.00

2,001.000

LF  

5.00000

0145 Rock Check Dam 1.000

0.000

208-00041  
 

800.001.000

0.00

3.000

EACH

800.00000

0150 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0155 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,000.001.000

0.00

2.000

EACH

1,000.00000

0160 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

48.00000

0165 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

100.00000

0170 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

180.00000

0175 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

4.000

HOUR

48.00000

0180 Erosion Control Supervisor 5.000

0.000

208-00206  
 

875.005.000

0.00

26.000

DAY 

175.00000

0185 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

0.250

L S 

125,160.60000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0190 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.304

ACRE

400.00000

0195 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.127

ACRE

2,400.00000

0200 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.162

ACRE

3,050.00000

0205 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

3.131

ACRE

1,100.00000

0210 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.300

ACRE

2,400.00000

0215 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

300.000

LB  

2.00000

0220 Brush Layer Cutting 1,450.000

0.000

214-01010  
 

8,337.501,450.000

0.00

2,900.000

EACH

5.75000

0225 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

10,754.000

SY  

1.75000

0230 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

1,500.000

TON 

36.50000

0235 *Hot Mix Asphalt (Patching) (Asphalt) 30.540

0.000

403-00720  
 

5,497.2030.540

0.00

1,000.000

TON 

180.00000

0240 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

26,000.000

TON 

97.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0245 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

1,423.000

SY  

5.00000

0250 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

1,320.000

SF  

55.00000

0255 Grouted Riprap (36 Inch) (Special) 0.000

0.000

506-00036  
 

0.000.000

0.00

151.000

CY  

320.00000

0260 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

9.000

CY  

100.00000

0265 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

28.000

CY  

90.00000

0270 Soil Riprap (12 Inch) 0.000

71.000

506-00412  
 

6,390.0071.000

6,390.00

228.000

CY  

90.00000

0275 Soil Riprap (18 Inch) 10.000

0.000

506-00418  
 

900.0010.000

0.00

73.000

CY  

90.00000

0280 Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

34.000

LF  

285.00000

0285 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

29.000

CY  

530.00000

0290 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

73.000

CY  

895.00000

0295 Concrete Class D (Wall) 1.800

0.000

601-03050  
 

1,611.001.800

0.00

3.000

CY  

895.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0300 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

9,250.000

LB  

1.00000

0305 Reinforcing Steel (Epoxy Coated) 246.000

0.000

602-00020  
 

307.50246.000

0.00

247.000

LB  

1.25000

0310 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

174.000

LF  

220.00000

0315 45x29 Inch Reinforced Concrete Pipe Elliptical 72.000

0.000

603-02360  
 

23,400.0072.000

0.00

72.000

LF  

325.00000

0320 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

6.000

EACH

2,000.00000

0325 45x29 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05136  
 

5,400.002.000

0.00

2.000

EACH

2,700.00000

0330 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

5.000

EACH

1,250.00000

0335 42 Inch Steel End Section 0.000

0.000

603-30042  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0340 Pipe Edge Drain 0.000

0.000

605-82100  
 

0.000.000

0.00

192.000

LF  

32.00000

0345 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

30.000

LF  

10.00000

0350 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

3.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0355 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

1,900.00000

0360 Trash Guard Special 0.000

0.000

616-30499  
 

0.000.000

0.00

1.000

EACH

14,100.00000

0365 *60 Inch Welded Steel Pipe (Jacked) 109.000

5.000

619-10607  
 

214,890.00114.000

9,425.00

114.000

LF  

1,885.00000

0370 *Construction Surveying 0.039

0.000

625-00000  
 

7,020.000.039

0.00

0.500

L S 

180,000.00000

0375 *Mobilization 0.294

0.000

626-00000  
 

323,400.000.294

0.00

0.500

L S 

1,100,000.00000

0380 Public Information Services (Tier III) 0.120

0.072

626-01103  
 

3,456.000.192

1,296.00

0.500

L S 

18,000.00000

0385 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

510.000

GAL 

100.00000

0390 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

13.000

GAL 

36.00000

0395 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

2,976.000

SF  

18.00000

0400 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

347.000

SF  

24.00000

0405 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

470.000

SF  

18.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0410 *Flagging 758.000

0.000

630-00000  
 

23,498.00758.000

0.00

3,500.000

HOUR

31.00000

0415 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

75.000

HOUR

66.00000

0420 *Traffic Control Inspection 11.000

0.000

630-00007  
 

2,200.0011.000

0.00

32.000

DAY 

200.00000

0425 *Traffic Control Management 14.000

0.000

630-00012  
 

21,000.0014.000

0.00

68.000

DAY 

1,500.00000

0430 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

800.00000

0435 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

490.005.000

0.00

45.000

EACH

98.00000

0440 *Construction Traffic Sign (Panel Size B) 30.000

0.000

630-80342  
 

3,300.0030.000

0.00

70.000

EACH

110.00000

0445 *Construction Traffic Sign (Panel Size C) 14.000

0.000

630-80343  
 

1,750.0014.000

0.00

30.000

EACH

125.00000

0450 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,300.001.000

0.00

2.000

EACH

7,300.00000

0455 *Drum Channelizing Device 43.500

0.000

630-80360  
 

2,175.0043.500

0.00

87.000

EACH

50.00000

0460 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

95.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:17:46

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0465 Concrete Barrier (Temporary) 54.000

0.000

630-80370  
 

2,970.0054.000

0.00

108.000

LF  

55.00000

0470 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

90.000

EACH

8.50000

0475 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

5,400.00000

0480 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

30.000

DAY 

89.00000

0485 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

120.000

DAY 

575.00000

0490 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

15,000.00000

0495 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0500 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0505 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0510 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

37,500.000

F A 

1.00000

0515 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY (20229) 

0520 F/A Asphalt Cement Cost Adjustment 6,824.750

0.000

700-70019  
 

6,824.756,824.750

0.00

50,000.000

F A 

1.00000

0525 F/A On-The-Job Trainee 584.000

0.000

700-70021  
 

584.00584.000

0.00

2,400.000

HOUR

1.00000

0527 F/A DRB Standing Committee 0.000

775.000

700-70594  
 

775.00775.000

775.00

775.000

F A 

1.00000

0530 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

500.000

F A 

1.00000

0535 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 763,430.4525,918.005,509,815.50CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY (007E) 

0570 MATERIAL ALLOWANCE 262.500

0.000

7,953.75262.500

0.00LF  

30.30000

0575 MATERIAL ALLOWANCE 2.000

0.000

4,940.042.000

0.00EACH

2,470.02000

CAT 12,893.790.000.00CURRENT AMT0201 $ $ $

CAT NO0300 0300 STRUCTURES (D-14-I) 

1355 MATERIAL ALLOWANCE 256.000

0.000

30,282.24256.000

0.00LF  

118.29000

CAT 30,282.240.000.00CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Field Office (Class 2) 0.500

0.000

620-00002  
 

22,500.000.500

0.00

0.500

EACH

45,000.00000
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NO.
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CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

18,250.000.500

0.00

0.500

EACH

36,500.00000

0550 Sanitary Facility 0.500

0.000

620-00020  
 

2,000.000.500

0.00

0.500

EACH

4,000.00000

CAT 42,750.000.0042,750.00CURRENT AMT0400 $ $ $

$ 1,258,038.5625,918.00$5,552,565.50$CURRENT AMTPROJECT TOTAL


